

PROGRESS REPORT

Project Green Shield

Setting up of Threats Monitoring and
Protection System in the 12,377-
hectare High Value Area(HCVA)

Period Covered: January 2016 -March 2016

TANIM KALIKASAN, INC.

I. BACKGROUND

Tanim Kalikasan, Inc. submitted to the Philippine Tropical Forest Conservation Foundation (PTFCF) the progress report for the period of January 4, 2016 to March 31, 2016.

Included in this report are the activities conducted during the project reporting period such as: project orientations, coordination meetings, creation of delineation teams and scoping activities.

The project is the 1st phase of the target 2 phases project implementation for the UMBRL & KWFR.

II. PROJECT OBJECTIVES

The project aims to delineate the 12,377-hectare HCVA as a Forest Management Unit (FMU). Setting-up and initially implement threats monitoring and protection system and capacitate partner community members on bamboo, kakawate and bagalunga seedling production and management as well as on sustainable farming.

III. PROJECT TARGET OUTCOMES

Boundaries of the 12,377-hectare HCVA delineated on the ground and marked with bamboo, which would provide the basis for the development of FMU plans. A more effective/responsive threats monitoring and protection system established and initially implemented. Three (3) nurseries established and community members capacitated on sustainable farming.

IV. SUMMARY OF ACCOMPLISHMENTS, CONSTRAINTS AND RECOMMENDATIONS FOR FOLLOW-UP ACTION

As of the project period from January 2016 to March 31, 2016 the project conducted orientations, meetings, coordination, ground working and scoping have been accomplished.

The table below shows the Summary of activities conducted for Project Greenshield.

Activities	DENR/PAMB	MENRO/LGU	Barangay
a. Coordination and ground working	4	3	4
b. Project presentation and orientation	2	3	3
c. Scoping			3

d. Delineation Team members			21
-----------------------------	--	--	----